TEJUS
CONSULTANTS

Date: 04/08/2023
No. TC / BBMP / YNK - PMC / 370 / 2022-23

To
The Executive Engineer
Projects Division
Yelahanka Zone
Bruhat Bangalore Mahanagara Palike
Bangalore

Dear Sir

Sub: Consultancy Services for Project Management Consultancy for the work of Development of parks and Construction of Toilets at a sector Parks in Ward No. 04 Yelahanka New town.

Ref: Work Order No.: EE/P-YNK/WO/05/2020-21 Dated: 18/04/2020
Agreement No. : EE/P-YNK/AGR/05/2020-21 Dated: 18/04/2020

Adverting to the above, we would like to bring to your kind notice that we've completed our Scope of work towards the Consultancy Services in all respects. We are herewith submitting the 1st and Final Bill towards the Consultancy Services rendered by us in triplicate for your kind perusal. Kindly favour us with an early payment and oblige.

Assuring you the best of our Services at all the times

21.10.23
w/a AEE

Thanking you

For Tejus Consultants

(Nischal.M)

Enclosure:
1. Final Bill in triplicate.

Date: 04/08/2023
No. TC / BBMP / YNK - PMC / 370 / 2022-23

TEJUS CONSULTANTS

To
The Executive Engineer
Projects Division
Yelahanka Zone
Bruhat Bangalore Mahanagara Palike
Bangalore

Dear Sir

Sub: Consultancy Services for Project Management Consultancy for the work of Development of parks and Construction of Toilets at a sector Parks in Ward No. 04 Yelahanka New town.

Ref: Work Order No.: EE/P-YNK/WO/05/2020-21 Dated: 18/04/2020
Agreement No. : EE/P-YNK/AGR/05/2020-21 Dated: 18/04/2020

Final Bill towards Consultancy Services

Sl. No.	Particulars / Items	Amount in Rs.
1. Ref:	Total Contract Price – Rs.95,000.00 inclusive of all Taxes	95,000.00
	TOTAL	95,000.00

(Rupees Ninety Five Thousand Only)

21.10.23
W/o AEE

For Tejus Consultants

(Nischal M)